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 The U.S. Army Corps of Engineers (USACE), Buffalo District is responsible for 
action under the Formerly Utilized Sites Remedial Action Program (FUSRAP) within its 
jurisdictional boundaries.  The former Linde Site is one of the sites currently being addressed 
under this program.  The site is now owned by Praxair Inc. and serves as a worldwide 
research and development center.  It comprises about 135 acres in the Town of Tonawanda, 
NY and is used for office and research laboratory activities.  Approximately 1400 employees 
currently work at the Praxair facilities.  Elevated levels of radionuclides at the Linde Site 
resulted from the separation of uranium ores at the property from 1942 to 1946 under a 
Manhattan Engineer District (MED) contract.  The CERCLA process has resulted in an 
Interim Removal Action and Feasibility Studies, Proposed Plans and Records of Decision for 
several operable units at this site. 
 
Several issues arose during the development of the Record of Decision for Site Soils due to 
extensive involvement by regulatory agencies and stakeholders.  Cleanup criteria were a 
major point of discussion, which needed to be resolved.  Remediation is currently underway 
with a cost estimate of approximately $33 million. 
 
Building 14 was used for laboratory and pilot plant studies for uranium separation in the 
early part of MED activities.  DOE/USACE conducted decontamination efforts and a 
Feasibility Study Addendum and Proposed Plan are now being prepared for release.  The 
issues that have surfaced with this operable unit are focused on the current owner's 
involvement and input. 
 
The Groundwater operable unit is currently in the investigation phase.  Additional 
groundwater sampling wells have recently been installed.  The major concern is the effect of 
deep well injection of 55 million gallons of MED effluent.   
 
Building 30 was demolished under an Interim Removal Action.  This required development 
of an Engineering Evaluation/Cost Analysis (EE/CA).  The action was completed in 
1998/1999.  After completion, the Assistant Secretary of the Army (Civil Works) asked the 
U.S. Army Audit Agency (AAA) to determine if the Corps had taken appropriate actions at 
both the Linde Site and one of the disposal facilities, if those actions were protective of 
human health, safety and the environment, and if they were consistent with applicable 
Federal, State and local requirements.  All findings were positive, indicating the Corps took 
appropriate remedial and disposal actions concerning waste disposal. 
 
This presentation will address actions/issues/lessons learned at each of the operable units as 

well as the interim action and AAA audit details. 
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